

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Category | Target version | Due date |
|------|---------|---------|-----------|----------|------------------------------------|---------------|----------|---|------------|
| 3855 | HQSYN16 | Task | Postponed | Normal | More data for artefacts collection | Grüber Martin | | RA4: Automatic error prediction and signal modification | 10.04.2016 |