

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Category | Target version | Due date |
|------|----------------------|---------|-----------|----------|---|--------------|----------|----------------|------------|
| 4143 | NAKI-II-UJC-UKONCENE | Task | Closed | Normal | Stroj na SADA + LSSD + VoIP ústředna (Asterisk) | Salajka Petr | | | 27.12.2017 |
| 3706 | NAKI-II-UJC-UKONCENE | Task | Postponed | Normal | SW SADA - návrh rozhraní | Salajka Petr | | | 01.05.2016 |