

NAKI-II-UJC-UKONCENE - Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Due date
3706	NAKI-II-UJC-UKONCENE	Task	Postponed	Normal	SW SADA - návrh rozhraní	Salajka Petr			01.05.2016