

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Due date
3855	HQSYN16	Task	Postponed	Normal	More data for artefacts collection	Grüber Martin		RA4: Automatic error prediction and signal modification	10.04.2016